

Criterion B: Record of tasks

Task number	Planned action	Planned outcome	Time estimated	Target completion date	Criterion
1	Find and consult client	Find possible IA material	15 min	2/3	A
2	Look for tools to make program	Determine languages and learn in advance	10min – 2 hr	3/1	C
3	In 3 stages: understanding, familiarity, and intermediate usability with the 3 front-end language	Learn the 3 front end language: JavaScript, HTML, CSS	1hr, 2hr, and 4 hr	3/1, 3/10, 3/16	B
4	Find suitable brawl stars API to use for Java	Find way to collect data for client and project	1 hr	2/12	A C
5	Link Java to JavaScript using a suitable servlet	Link frontend and backend locally using all embedded packages	3hr (final: 9hr)	3/2 (3/4)	A B
6	Implement Jetty Servlet package, familiarize with Maven to easily use multiple packages	Save time, use available tools to host Java servlet and connect front/back end.	1 hr	3/3	B
7	Find and implement a packable database along with compatible dbms	Ensure program doesn't require client to download a database. Using SQLite with various packages to implement an embedded database	2 hr	3/2	A B C
8	First test for an operation that links Frontend to Backend, API, and Database	Progress check on feasibility of program		3/7	B C

9	Initial full UML of full project	Finalize planning	30 min	3/8	B
10	Reduce boilerplate code and redundant servlets, abstract	Intuitive servlet management and legible code	1 hr	3/8	C D
11	Use digital tool to map out functionalities of my project	Initial draft of design overview	30 min	3/9	B
11	Find the most suitable custom abstract data structure for my sorting	Plan for computation	30 min – 2 hr	3/11	C
12	Decorate web page using CSS and HTML component	Make website intuitive and comfortable to navigate	30 min – 4 hr	3/20	C
13	Capture mentionable feature	Initial draft for criterion C	30 min	3/15	C
14	Start the Algorithm writing for abstract classes	Make code more modular	2hr	3/18	A E
15	Backlog existing feature into dev log	Record work	30 min	3/19	B
16	Create Individual stats calculation	Satisfy criterion 7, make	1hr	3/20	A C E
17	Try out ISC during lunch	See clients reaction	None	3/20	A
18	Debug and fix getStreak and its features	Ensure streak is properly used to evaluate players	5 min, or 30 min, or 2hr	3/20	C
19	Regroup streaks	Make program more modular	30 min	3/21	A C E
20	Start Wall class and its abstraction	Make a modular class that generates data for the key feature of my IA	2hr	3/21	C E

21	Make Wall of Honor and Shame	The time has come	^ 2hr	2/21	C
22	Make UML of wall of honor and shame	Adequate recording of my development process	10 min	2/22	B
23	Create return POJOS to send JS	Have processed data JSON that JS can use to make a table	2 hr	3/22	C
24	Run all tests with my own ID	Check if criteria are met	5 min	3/22	A
25	Debug POJOS	... forgot set unknown value crash to false again	15 min	3/23	C
26	Make JS JSON into tables	Ensure UI is readable, this is the first time our calculation fully shows up yippee	1 hr	2/24	A E D C
27	Debug Wall algorithm	Ensure codes for measuring player aptitude is functional	Idk like 2 hr?	2/24	A C
28	Debug findData in Wall	^ what is going on	30 min	2/24	
29	Debug findStreak in wall	^ nothing is showing up	15 min	2/24	
30	Debug findOurGuy in wall	Nothing is getting tagged	30 min	2/24	
31	Debug findJudgement for WallShame	New brawlers not updating	15 min	2/24	
32	Get client approval with final product of WALLS in discord call	See if they like it (they very much did)	30 min	3/24	A
33	Make a setting Servlet for setting	Just grab what we have from test and put it in	30 min	3/24	
25	Prepare a video	Make a script and	1 hr	3/24	D

	using my program	record videos in segments, string them together			
	Overview program to ensure success criteria are met	Client final test, see if program is up to standard	30 min	3/25 dawn	E
	Record client reponse	Attain client feedback for further improvement	20 min	3/25 dawn	E